STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM DATE: 1/18/2013  Page 1 of 1

TO: Tony Anziano, Program Manager / FILE: EA. 04 -0120F4
= CO-RTE-PM SF-80-13.2/13.9

FROM: Darryl Schram, Senior TE FED. NO.

CCO# 238 SUPPLEMENT#: 0 | Category Code: CHPT CONTINGENCY BALANCE (incl. this change) $93,892,438.99

COST: $1 62,628.00 INCREASE DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? [] YES NO

SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES NO

$0.00 ENVIRONMENTAL DOCUMENTS? L
CCO DESCRIPTION: PROJECT DESCRIPTION:
Retrofitting OBG at PP 119 CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
oo . : T . Previously Approved CCO Percentage Time Adjusted: Tolal # of Unreconciled Deferred Time

Grigtoat Contract Time: Time:Ad, This Changs: Time Adjustments: (including this change) CCO(s): (including this change)

2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Adding longitudinal stiffeners to the Orthotropic Box Girder (OBG) side plates at PP 119 (Lifts 13AW and 13AE).

Structure Design (Wenyi Long) has requested longitudinal stiffeners be added to the OBG side plates at PP 119. The
Contract plans do not require longitudinal stiffeners in this area. However, the Contract plans do require stiffeners before and

after this area at PP 118 and 120. Four longitudinal stiffeners will be added at each location to provide continuity of load path.

The total cost of this change order is $162,628.00 lump sum, which can be financed from the contingency fund. A detailed
cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Dale 4/16/12 THISREQUESTE TOTAL TO DATE

) ) . . ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E. Date 4/M17/12 FORCE AGCOUNT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 4/18/12 | AGREED PRICE $162.628.00 $162,628:00
Project Manager: Date ADJUSTMENT $0.00 $0.00
A R — TOTAL $162,628.00 $162,628.00

FEDERAL PARTICIPATION
Environmental: Date
o — Sepe—— Date 42312 | L PARTICIPATING (] PARTICIPATING IN PART NONE
BrlEl), WO, Rich Folay 2l 42312 | ) NON-PARTICIPATING (MAINTENANCE) [ INON-PARTICIPATING
Chher {soaoily): SRk Maint; Linnllis Date 411812 I e raL SEGREGATION (if more than one Funding Source of P.I P. type)
District Prior Approval By: HQ, Sey Hossnieh Date 8/2/12 DCCO FUNDED PER CONTRACT D CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By. Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signalure: Date /
I

ADA Notice: For individuals with sensory disabililies, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Sireel, MS-89, Sacramento, CA 95814,



